
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

April 6, 2004 
    
  
FROM:  PATRICK J. MEAD , Interim Director 
  Department of Public Works - Transportation 
 
SUBJECT: CHANGE ORDER NO. 1 TO CONTRACT NO. 03-1024 WITH MOBASSALY 

ENGINEERING, INC. 
 
RECOMMENDATION:   Approve Contract Change Order (CCO) No. 1 to Contract No. 03-1024 
with Mobassaly Engineering, Inc., increasing the contract amount by $102,597 from $1,085,012 
to $1,187,609, for additional work related to widening, pavement rehabilitation and signal 
installation on Whittram Avenue and  Beech Avenue in the Fontana area (4 votes required). 
 
BACKGROUND INFORMATION:   On September 30, 2003, the Board approved Contract No. 03-
1024 with Mobassaly Engineering, Inc. in the amount of $1,085,012 for widening, pavement 
rehabilitation and signal installation on Whittram Avenue and Beech Avenue to improve traffic 
circulation and public safety at this location. There have been no previous  CCOs for this project. 
 
CCO No. 1, in the estimated amount of $102,597, (9.46% of the original contract) provides 
compensation to the contractor for the following changes: 
 
1. Increases and decreases in contract quantities that are based on the engineer’s estimate. 

These are relatively minor increases and decreases to various items that were necessary due 
to varying field conditions on the project. The net result of all the increases and decreases in 
contract quantities at contract unit prices will be an estimated $20,816 decrease in contract 
cost. 

 
2. Extra work required to resolve unforeseen utility conflicts The cost of this work is estimated at 

$19,270 and consists of removal of a buried man-made object that was discovered in the 
storm drain trench alignment, reconnection of an existing water service lateral to maintain 
water service, potholing required to locate utility conflicts and down time due to delays while 
utility conflicts are being resolved. Payment will be based on the actual cost for labor, 
equipment and materials required for the work in accordance with Section 9-1.03, “Force 
Account Payment,” of the Caltrans Standard Specifications that govern the project. 

 
3. Extra work for grading, concrete removal and related work at existing driveways and fence 

locations that was not shown on the plans but was required to meet field conditions. The cost 
of this work is estimated at $11,132. Payment will be based on the actual cost for labor, 
equipment and materials required for the work in accordance with Section 9-1.03, “Force 
Account Payment,” of the Caltrans Standard Specifications that govern the project.  
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4. Extra work required for roadway excavation beneath the existing roadway section on 

Whittram Avenue. The cost of this work is estimated at $93,011. This work was shown on the 
plans but was inadvertently omitted from the original contract quantities that are based on the 
engineer’s estimate. The work is required so the grades on Whittram Avenue can be 
maintained to accommodate cross-fall and drainage requirements. Payment will be based on 
the actual cost for labor, equipment and materials required for the work in accordance with 
Section 9-1.03, “Force Account Payment,” of the Caltrans Standard Specifications that govern 
the project. 

 
The total net increase for this change order being requested is $102,597 (9.46% of the original 
contract). For this project, in accordance with Section 20142 and Section 20136(c) of the Public 
Contract Code, Board approval by a vote of two-thirds (4 votes) is required for changes that 
authorize cost increases that exceed an aggregate amount of $66,750. 
 
REVIEW AND APPROVAL BY OTHERS:   This item was reviewed and approved by Chief 
Deputy County Counsel Rex A. Hinesley (387-548) on 25, 2004 and by the County Administrative 
Office (Tom Forster, Administrative Analyst, 387-4635) on 26, 2004. 
 
FINANCIAL IMPACT:   The cost of CCO No. 1 is $102,597. Funds for these costs are available in 
the Department’s Fiscal Year 2003/2004 Transportation (SAA-TRA-TRA) and Measure “I’ (SWW-
TRA-TRA) budgets. 
 
COST REDUCTION REVIEW:   The County Administrative office has reviewed this item and 
concurs with the Department’s recommendation because the additional compensation to the 
Contractor is needed to complete the project in accordance with approved plans and 
specifications. This project is financed through dedicated Transportation and Measure “I” funds so 
it has no impact on the County General fund. 
 
SUPERVISORIAL DISTRICT(S):   2ND  
 
PRESENTER:   Patrick J. Mead, 387-7916 
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